WWTU Project Payments

| As of September 6, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
! e QOriginal Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
|
Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $§  422,158.00 $ 42218800 ]
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00 ]
O.W. Krohn & Associates $ 9.079.00 b 9,075.00
Brown Equipment Co. $§ 155,00000 | § - $ 155,000.00
_1Jack Doheny Supplies §  338,859.00 $ 338,8598.00 ]
Design: (Greeley & Hansen) $ 34430000 | §  17,000.00 | § 361,300.00($ 25,176.00 | § - 5 26,176.00 118.43%
Construction Engineering: {Greeley & Hansen) $ 508,300.00 | $ 19850000 |$ 706,80000|% 621,22500 )% - 5 §21,225.00 87.89% B
Construction: (RL Turner Corp) $ 2,793,000.00 $§ 2,793,000.00 1§ 2,143,453.00 | % - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $§ 238,162.00i % - § 238,162.00 '
Repay SRF for non-SRF items billed by Tumner $ (168,200.00)] § - |'$  (168,200.00)
2012 SRF LLOAN $ 4,200,000.00 { $ 3,822,276.00 | $ - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 34430000 [$ 17,000.00{% 361,300.00 | §  402,699.43 3 402,699.43 | relmb to City by SRF
Vectren Utility Hotdings $ 23,690.73 | § - 3 23,690.73 ]
Duke Energy g 8,306.98 | § - 3 8,306.98
Huston Electric $ 34,910.00 | § - 3 34,910.00 n
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 [ $ 361,300.00 | $  469,607.14 | $ - $ 469,607.14
Sheraton and Falrway Knolis Lift Station Improvements o
City of West Lafayette (Reimbursement-Greeley & Hansen) 3 177,493.00 $ 177,493.00 )
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600,00 $ 4,600.00
City of West Lafayetie (Reimbursement-Bose, McKinney Evans) $ 10,000.00 $ 10,000.00
__|Bingham Greenebaum Doll $ 3,723.00 3 3,723.00 ]
O.W. Krohn & Assoclates $ 13,087.00 3 13,087.00
Bose McKinney & Evans § 20,000.00 $ 20,000.00
Withered Burns, LLP § 1,850.00 $ t8000f 4 B
Construction Inspection: (Wessler Engineering) $ 148,000.00 $ 148,000.00 | § 116,772.00 § - $ 116,772.00 78.90%
Constructon Engineering: (Greeley & Hansen) $ 308,000.00 $ 308,000.001 % 130,039.00 | $ - $ 130,039.00 42.22%
Canstruction: {(Bowen Engineering) $ 211500000 |% 54,00000{% 2,169,000.00 | $ 1,898,751.00 | % - $ 1.898,751.00 87.54%
Construction Retainage: (Bank of New York Mellon) $ 19727100 | % - E 197,271.00
Vectren Utility Holdings $ 3641400 % - g 36,414.00
Wintek Corp: $14,800 request rescinded by City of Wesi Lafayette % - $ - $ -
» 2014 SRF LOAN $ 2,610,000.00 | $ 2,610,000.00 | § - $ 2,610,000.00 100.00%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | § 177,493.37 | § - $ 177,493.37 100.00%
Phase 3 Power: {Duke Energy) § 12,835.04 $ 12,835.04 { & 12,835.04 | § - E 12.835.04 100.00%
Bose McKinney & Evans $ 10,000.00 | § - ¥ 10,000.00
Fiber Construction: {(Wintek Corp.} $ 13,600.00 | § - § 13,600.00 N
Construction: (Bowen Engineering) $ 23,363.00 1 $ - $ 23,363.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 | §  237,291.41 | % - $ 237,291.41 { reimb to City by SFR
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WWTU Project Payments

As of September 6, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Qriginal Change Orders Current Paid To Date Payment Request Total

CAPITAL IMPROVEMENT PLAN PROJECTS: o ]

0 T - -

Wet Weathar Facility Improvements (LTCP) ]
Engineering Study: (Weassler & Associates) $ 14,200.00 $ 14,200.00 | 14,200.00 $ 14,200.00 100.00% ~
Design: (Wessler & Associates) $ 52,200.00 3 52,200,001 % 52,200.00 | § - 3 52,200.00 | 100.00% ]

___|Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 | § 4,6567.00 | § - $ 4,567.00 114.18%
Construction: {Layne Heavy Civil, Inc.) $ 44351000 1 $  12,099.35 | § 455609.35 | § 43546140 | $ - $ 435,461.40 05.68%

. |Construction Retainage: (Lafayette Bank & Trust) 1% 20,147.95 $ 20,147.95

IMPROVEMENT FUND $ 513,910.00 | $ 12,099.35| % 526,009.35 | %  526,576.35 - 3 526,576.35

Cumberland Ave Sanitary Sewer Extension B
Design Study: (Greeley & Hansen) h 25,000.00 $ 25,000.00 | § 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | § 12422700 |§ 3117270018 31170373 | § - $ 311,703.73 99,99% N
Construction: (DJ McQuestion & Sons) f 34,110.00 $ 3411000 | 8 3161000 | $ - $ 31,610.00 92.67%

__IMPROVEMENT FUND $ 246,610.00 | $ 12422700 | $  370,837.00|$% 367,349.38 | § - $ 367,349.38
Construction Inspection: (Wessler Engineering) $ 116,000.00 3 § 116,000.00 | § 116,623.99 | § - $ 116,623.99 100.54%
Construction: {(Atlas Excavating) $  1,958,300.00 $ 195830000]% 185684931 % - $ 1,856,849.31 94.82% n
Construction Retainage: (Huntington Bank) $ 101.450.62 $ 101,450.69

5014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $§ 2,074,300.00 1§ 2,074,923.99 | § - § 2,074,923.98

Chemical Feed Facilitles for Phosphorus Removat

Design: (Wessler Engineering) 5 76,000.00 $ 76,000.00 | § 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 § 4,000.00 | § 423158 | % - $ 4,231.58 105.79%
Bid: (Wessler Engineering) $ 24,000.00 $ 24,000.00 | § 24,000.00 | $ - $ 24,000.00 100.00%
Construction Inspection; (Wessler Engineering) $ 250,000.00 $  250,000.00} % 165,801.73 ! § - $ 165,891.73 66.36%
Support Services: (Wastewaler Solutions, Inc.) $ 47.,400.00 $ 47,400.00 | 3 1,110.00 | $ - $ 1,410.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,000.00] % 62,000.00 | § - $ 62,000.00 100.00%
IMPROVEMENT FUND $  463,400.00 | § - |$ 483,400.00 | § 333,233.31 % - 1% 333,233.31
Construction: (Layne Heavy Civil, Inc.) 3 753,080.00 | § 32255481 % 78534548 | $ 74566343 | § - § 745,663.43 94.95%
Construction Retainage: (Lafayette Bank & Trust) b 39,682.056 $ 39,682.05
2014 CONSTRUCTION FUND $ 753,000,000 | $ 3225548 (% 78534548 | $  785,34548 | % - $ 785,345.43 ~

CS0 Relief Interceptor Sewer
Preliminary Design Report; (Wessler Engineering) $ 52,400.00 $ 52,400.00 | § 52,400.00 | § - $ 52,400.G0 100.00%

Temp Sewer Flow Montoring: (Wessler Engineering} $ 36,000.00 $ 36,00000 | § 36,000.00 | $ - $ 36,000.00 100.00%
Design & GSC Coordination: (Wessler Engineering) $  1,050,000.00 $ 1,050,000.00(% 1,050,000.00; % - $ 1,050,000.00 100.00%
Permit & Geotechnical: (Wessler Engineering) $ 55,000.00 3 5500000 | & 3920143 - $ 39,201.43 71.28%
Utility Coordination Sves: (Butler Fairman & Seufert) $ 77,426.96 3 77,426.96 | § 74,120.71 | & - $ 74,120,71 85.73%
IMPROVEMENT FUND $§ 1,270,826.96 | § - $ 1,270,826.96 | § 1,251,722.14 | § - $ 1,251,72214 |

Bose McKinney & Evans . $ 80,000.00 | § - $ 80,000.00
Q.W. Krohn & Associates $ 21,000.00 | § - b 21,000.00
Construction Engineering: (Wessler Engineering) $ 700,000.00 §  700,000.00 | § 205,662.71 | § - 205,662,71 29,38%
Construction: (Bowen Engineering) $ 19,775,000.00 $ 19.775,000.00 | $ 7.,985250.00 | § - b 7,885,250.00 40.38%
Construction Retainage: (Bank of New York Mellon) § 887,250.001 § - ] 887,250.00

2016 CONSTRUCTION FUND $ 20,475,000.00 | % - $ 20,475,000.00 [ $ 9,179,16271 | § - $  9,179,162.71
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WWTU Project Payments

As of September 6, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date Payment Request Total

CAPITAL IMPROVEMENT PLAN PROJECTS:

Auburn Meadows Lift Station
| PreliminaryEngineering:(Greeley.& Hansen)

|$ 25 197,000,000 T §0 T 197,00000.] 1§ 17 187,646,308 47961008 T 52,342.40:{ T

IMPROVEMENT FUND $ 197,000.00 | $ - § 197,000.00 | $ 37,546.30 14,796.10 | $ 52,342.40
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